Rpt-ID: RCPESPRJ Georgia Date: 08/06/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14352-12-000-0 Estimate Number: 0029 Pay Period: 07/07/2015
to 08/03/2015

Contract Location: Time Allowed: 746  Days
3.636 MILES OF WIDENING AND RECONSTRUCTION FOR P¢ Elapsed Calender Days: 821 Days
Percent Time: 110.05
District: 2 Area: 03
Contractor:

C AND H PAVING, INC. Date Let: 06/22/2012
167 KNOX-RIVERS RD. Date Awarded: 07/06/2012
Date Contract Executed: 07/30/2012
Date Notice to Proceed: 08/06/2012
THOMSON GA 30824-6756 Date Work Began: 08/28/2012
Phone: (706)595-5351 Date Time Stopped: 11/04/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/21/2014

Surety Co:  MERCHANTS BONDING COMPANY

Current Contract Amount $4,314,443.55 Counties:
Original Contract Amount $3,718,835.88 Jefferson
Funds Available $484,556.02
Percent Complete 89.45%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231230-.01000 $4,314,443.55 $3,718,835.88 $484,556.03 88.77% $21,115.55

Chief Engineer
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07/07/2015
to 08/03/2015

Project Number:

Federal State Project Number:

231230-.01000

SR 24 - 3.636 MI PASSING LANES

STP00-00MS-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,087,369.93 $3,070,477.49
$771,842.59 $767,619.48
$3,859,212.52 $3,838,096.97
$0.00 $0.00
$3,859,212.52 $3,838,096.97
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($29,325.00) ($29,325.00)
$3,829,887.52 $3,808,771.97

Total Payable:

This Estimate

$16,892.44
$4,223.11
$21,115.55
$0.00
$21,115.55
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$21,115.55
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Pay Period: 07/07/2015
to 08/03/2015

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 210-0100 GRADING COMPLETE - LS 1.000 .980
533275.000 .010
.990 $5,332.75 $527,942.25
STP00-00MS-00(001)
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,195.000 2,151.760
74.260 .000
2,151.760 $.00 $159,789.70
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 6,999.000 8,268.470
L BITUM MATL & H LIME 70.000 .000
8,268.470 $.00 $578,792.90
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,581.000 5,551.460
TL & H LIME 65.500 .000
5,551.460 $.00 $363,620.63
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 5,906.000 6,580.750
L & H LIME 65.750 .000
6,580.750 $.00 $432,684.31
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 317.310
L & H LIME 52.600 -317.310
.000 $-16,690.51 $0.00
pay factor reduction
0052 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 312.550
L & H LIME 52.600 -312.550
.000 $-16,440.13 $0.00
19MM HOT MIX ASPHALT PAYMENT REDUCTION
0053 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 52.600 629.860
629.860 $33,130.64 $33,130.64
19mm Asph Conc Air Void Content Pay Reduction = 80%
0055 413-1000 BITUM TACK COAT GL 5,133.000 13,226.000
2.700 .000
13,226.000 $.00 $35,710.20
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Contract ID: B14352-12-000-0 Estimate Number: 0029 Pay Period: 07/07/2015
to 08/03/2015
Project Number 231230-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 7.280 .000
680.000 7.280
7.280 $4,950.40 $4,950.40
0075 500-3101 CLASS A CONCRETE CcYy 314.000 342.933
435.000 .000
342.933 $.00 $149,175.86
0080 500-3200 CLASS B CONCRETE CcYy 24.000 24.501
223.000 .000
24.501 $.00 $5,463.72
0090 511-1000 BAR REINF STEEL LB 32,026.000 34,930.800
0.830 .000
34,930.800 $.00 $28,992.56
0105 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 478.000 537.700
49.000 .000
537.700 $.00 $26,347.30
0205 643-0010 FIELD FENCE WOVEN WIRE LF 3,603.000 4,843.800
5.750 .000
4,843.800 $.00 $27,851.85
0210 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 2,804.000 181.000
4.750 .000
181.000 $.00 $859.75
0225 668-2100 DROP INLET, GP 1 EA 2.000 3.000
3000.000 .000
3.000 $.00 $9,000.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0230 668-8011 SAFETY GRATE, TP 1 SF 23.000 26.619
55.000 .000
26.619 $.00 $1,464.05
Category Amount: $10,283.15 $2,385,776.12
Category Number: 0020 EROSION CONTROL
0235 700-6910 PERMANENT GRASSING AC 35.000 40.124
1310.000 .290
40.414 $379.90 $52,942.34
0245 700-8000 FERTILIZER MIXED GRADE TN 53.000 34.559
485.000 .203
34.762 $98.46 $16,859.57
0255 710-9000 PERMANENT SOIL REINFORCING MAT SY 4,148.000 5,807.066
4.650 98.667
5,905.733 $458.80 $27,461.66
0260 716-2000 EROSION CONTROL MATS, SLOPES SY 31,754.000 37,475.049
1.200 .000
37,475.049 $.00 $44,970.06
0270 163-0240 MULCH TN 635.000 238.199
110.000 .384
238.583 $42.24 $26,244.13
0280 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 2,000.000 12,138.100
RAW CHECK DAM 3.300 .000
12,138.100 $.00 $40,055.73
0305 167-1500 WATER QUALITY INSPECTIONS MO 16.000 21.000
1000.000 .000
21.000 $.00 $21,000.00
Category Amount: $979.40 $229,533.49
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Pay Period: 07/07/2015
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Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0320 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 92.000 96.000
17.000 .000
96.000 $.00 $1,632.00
0350 652-2502 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM 6.000 7.598
385.000 .000
7.598 $.00 $2,925.23
0370 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 764.000 993.399
4.100 .000
993.399 $.00 $4,072.94
0375 654-1001 RAISED PVMT MARKERS TP 1 EA 390.000 530.000
2.800 .000
530.000 $.00 $1,484.00
Category Amount: $0.00 $10,114.17
Category Number: (0010 ROADWAY
0410 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 500.000 2,332.460
20.000 .000
2,332.460 $.00 $46,649.20
0825 665-0015 STEEL GAS MAIN - LF 5,700.000 5,875.000
25.000 .000
5,875.000 $.00 $146,875.00
4 1IN
0845 150-1000 TRAFFIC CONTROL - LS 1.000 .941
167000.000 .059
1.000 $9,853.00 $167,000.00
STP00-00MS-00(001)
Category Amount: $9,853.00 $360,524.20
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
3000 635-1000 BARRICADES LF .000 24.000
80.000 .000
24.000 $.00 $1,920.00
ECTC #1 to Add 635-1000 Baricades
Category Amount: $0.00 $1,920.00
Category Number: (0010 ROADWAY
9060 643-0155 FIELD FENCE SPCL DESIGN LF .000 1,079.300
5.500 .000
1,079.300 $.00 $5,936.15
9080 210-0250 UNDERCUT EXCAVATION CcYy .000 722.222
5.000 .000
722.222 $.00 $3,611.11
Category Amount: $0.00 $9,547.26

Project Total Amount:

$21,115.55

$3,859,212.52



